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                                                                           Agenda Item (Version13– 08/3/06) 
 

Member Signing                                                     on 16th March 2006 
 

 
Report title: Highways Works Plan 2006/07 
    
 
Forward Plan reference number:  
 
 
Report of:  Anne Fisher, Director of Environmental Services 
 
 
Ward(s) affected:  ALL 

 
Report for: Key decision  
  

 
1.0 Purpose 
 
1.1 To seek approval for the Highways Work Plan for 2006/7. This sets out the 

programme of highway and traffic schemes that will be carried out on the borough’s 
roads in 2006/07. 

 
1.2 To inform and report on the progress of projects approved in the Highways Work Plan 

for 2005/6 
 
 
2.0 Introduction by the Executive Member 
 
2.1      This report sets out the Council’s planned expenditure on investing in the repair, 

upgrading and improvement of our highway infrastructure.  The report covers 
investments to be made from the Council’s capital budget as well as expenditure 
proposals that will be made using other sources of funding. 

 
The plans outlined in this report support the Council’s aims to continue to improve the 
environment, increase road safety and work towards achieving excellence. 

 
3.0 Recommendations 
 
3.1        It is recommended that the Executive: 
3.2        Approve the 2006/07Highway Works Plan set out in this report in Appendices 1 & 2. 
3.3 Agree that no other non-emergency traffic and highway schemes are prioritised 

during 2006/07. 
3.4 Note, that all proposed CPZ schemes following consultation with residents and 

businesses will be referred to the Executive for decision 
3.5 Note, that all other schemes which require consultation but where the results show 
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lack of support, will be referred back to the Executive for decision. 
3.6 Note progress on the 2005/6 Highways Works Plan. 
3.7        Receive a report outlining the Highways Works Plan  in March 2007 for 2007/08                                           
 
            programme of proposed schemes. 
 3.8      Receive a report in April 2007 outlining achievements of 2006/7 works programme. 

 
Report authorised by:  Anne Fisher, Director of Environmental Services 
 
 
Contact officer: Alex Constantinides  
Telephone:        0208 489 1777   

4.0 Executive summary 
 
4.1 Each year the Council funds improvements to the borough’s highways infrastructure 

from a number of sources.  This funding pays for a wide variety of projects including 
walking and cycling initiatives, bus priority measures, local safety schemes, 
resurfacing of footways & roads and road & bridge maintenance. This report sets 
out the proposed programme of capital works for 2006/07 (refer to Appendices 1 & 
2) and informs Members on the progress of projects approved in the Highways 
Work Plan for 2005/06 (refer to Appendix 3). The report ends by updating Members 
on the progress in developing Asset Management Plan and the actions undertaken 
to date to satisfy the requirements of the Traffic Management Act 2004.  

 
5.0  Reasons for any change in policy or for new policy development: 
 

5.1 There is no change in policy 
 
 
 
6.0 Local Government (Access to Information) Act 1985 
 
6.1  The following background papers were used in the preparation of this  report:- 
 

• Borough Spending Plan 2006/07 (BSP). 
• Letter from Transport for London dated 12 December 2005. 
• Highways Works Plan 2005/06. 
• Draft Highways Asset Management Plan. 

 
6.2         For access to the background papers or any further information please 
              Contact Alex Constantinides on 020 8489 1777. 
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7.0 Background 
 
7.1 For the last three years, the Highways Service has produced an annual 

Highways Works Plan for agreement by the Executive. This report 
outlines a programme of investment for the Highways Works Plan 
(2006/07), based on funding from:- 

 
• TfL’s Borough Spending Plan (BSP) capital allocation of £3.4m for 

principal road renewal, bridge strengthening, local safety schemes 
and 20 mph zones, walking and cycling initiatives, bus accessibility 
and priority measures, streets-for people and safer routes to 
schools;  

 
• The Council’s capital investment of £1m for street lighting, 

£0.875m for resurfacing of classified and unclassified roads, £500k 
footway treatments, £200k for road accident reduction 
improvements, £200k for street furniture, £974k for parking 
controls;   

 
• Potential Schemes funded from other funding sources including 

NDC, Planning Section 106 agreements, Highways Section 278 
agreements, NRF and the A406 complimentary package. 
Additionally through the ODPM £5m over the period 2006-
07/2007-8, for the purposes of constructing a new spine (access) 
road through the regeneration site known as the Haringey 
Heartlands [Eastern Utility Lands]. 

 
7.2 At its meeting on 22nd March 2005, Members agreed to receive a report 

in March 2006 on the progress of the capital projects as outlined in the 
Highways Work Plan for 2005/06. The breakdown on the progress for 
each specific project is highlighted in Appendix 3. 

 
7.3 The following proposed programme for the Highways Work Plan 

(2006/07) is considered within this report according to the funding stream, 
in the following order: - 

 
• The Mayor’s Borough Spending Plan (Section 8.0). 
• The Council’s Investment (Section 9.0). 
• Other possible external funding streams (Section 10.0). 

 
7.4 The report will also update Members on the progress and actions taken for:  

 
• Asset Management Plan (Section 11.0) 
• Traffic Management Act 2004 (Section 12.0) 
• A summary of progress on the HWP for 2005/06 
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8.0 Highway Works Plan (2006/7) - BSP Capital Allocation (For details 
refer to Appendix 1, Table 1) 

 
8.1 The Mayor’s Borough Spending Plan (BSP) programme for 2006/07 sets 

out a total of  £150m for London authorities. This is similar to 2005/2006. 
The main focus of the funding is once again on road safety.  

 
 
8.2 The Council’s financial settlement for 2006/07, announced by TfL in 

December 2005, is £3,408,000 plus potentially an additional £150,000 for 
Stroud Green phase II 20mph zone.  There is a small overall increase 
from 2005/06 BSP allocation with notably more funding for road safety 
schemes from £1,225m (2005/06) to £1,458m (2006/07) an increase of 
19%. 

 
 

8.3 A summary of the 2006/07 BSP programme is set out in Table 1, 
overleaf. It should be noted that many schemes require local consultation. 
If, as a result of the consultation process, a decision is taken not to 
proceed with a scheme, there is scope for funding to be diverted to 
similar projects or between transport areas.  

 
 
8.4 In addition to the BSP funding, money is also likely to be available from 

TfL for schemes for parts of the borough affected by the A406 works 
totalling £4m to be allocated between Haringey, Enfield and Barnet over a 
number of years. Bids are subject to TfL approval. Working in partnership 
with lead borough Enfield, detailed programmes are being developed 
together with budget plans for submission to TfL to commence work in 
2006/07. The A406 Complimentary Package allocation for 2006/7 is 
subject to consultation and will be confirmed during the year. 
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Table 1- Comparison of 2005/06 & 2006/07 BSP Allocations – for the detailed 

programme refer to Appendix 2 
 

 
* Does not include £150k funding for 20mph Stroud Green phase II. 
 
 
 
 

Description Total BSP Allocation (£’000) 
  2005/06 

(original) 
2006/07 

Principal Road Renewal 791 695  
Bridge Assessment & Strengthening 74 61 

Road Safety   

Local Safety Schemes 415 775 

20mph Zones 450 250 * 

ETP (Education, Training and Publicity) 0 40 

Safer Routes to school 360 393 

Total 1,225 1,458 

Walking & Cycling   

Walking 290 20 

Cycling LCN+ 325 282 

Cycling Non LCN+ 45 80 

Total 660 482 

Buses   
Bus Stop Accessibility 87 266 

Bus Priority 200 271 

Total 287 537 

Town Centres 0 50 

Control Parking Zones 0 60 

Local Area Accessibility  0 40 

Streets for People 350 100 

Travel Awareness 2 25 
OVERALL TOTAL 3,389 3,408* 
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9.0 Highway Works Plan (2006/7)  - Council Investment 
 
9.1 The Council’s investment is summarised in Table 2 below. For full details 

please refer to Appendix 2,Tables 2 to 6. 
 

 
 
Table 2 – Comparison of 2005/06 & 2006/07 Council Investment – for the 

detailed programme refer to Appendix 2 

 
9.2 Street lighting – for details refer to Appendix 2, Table 2 
 
9.3 A £1m per year capital programme has been agreed for street lighting. 

This will be the third year of the investment programme and the overall 
scheme has been a major component of the Better Haringey campaign. 
The annual programme is based on an asset survey carried out in 2004 
and on local consultation with the Police to address crime hot spots. The 
scheme enables the replacement of old stock, reduces crime, improves 
road safety and generally improves resident satisfaction rates. To date 
40% of the lighting stock identified for upgrading has been replaced, 
mainly in the east of the borough.   

 
9.4 Parking Plan – for details refer to Appendix 2, Table 3 
 
9.5 Haringey’s BSP allocation provides for £60k for the investigation of CPZ’s 

around Hornsey and Harringay Stations. In addition to this the Council 
has allocated a further £624k for potential new CPZ schemes and £350k 
to expand Pay and Display Parking and further investment in renewing 
and replacing Lines and Signs. 

 

Description Total Council Allocation 
(£’000) 

2005/06 
(Original) 

2006/07 

Street lighting new columns  
 1,000 1,000 

Parking Plan 
 96 974 

Classified roads resurfacing  
 820 593 

Unclassified (residential roads) resurfacing  
 180 282 

Footway relaying  375 500 

Road Safety Strategy 
 200 200 

Street Furniture  
 200 200 

Total  2,871 3,749 
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9.6 The proposed programme of local controlled parking schemes (CPZ’s) 
will be subject to extensive consultation. This implies, due to the resource 
constraint, that only these CPZ schemes following consultation with local 
residents and businesses will be progressed in 2006/07. 

 
9.7 Classified Roads - for details refer to Appendix 2, Table 4 
 
9.8 The annual survey has shown that the condition of Classified Roads in 

need of repair has deteriorated from 15% (2003/04) to 19% (2004/05), 
this is despite last year’s investment of £1,235k (refer to Appendix 4, 
Table 17 for performance details). However, concern has been expressed 
on the methodology and accuracy of the electronic surveying equipment 
used in determining this performance indicator. Subsequently, the Audit 
Commission has withdrawn this indicator from the CPA service 
framework assessment for 2006/07. Nevertheless, in order to address 
those classified roads which are in need of urgent repair and improve 
overall performance it is proposed to invest £593k on the Classified Road 
network for 2006/07. 

 
9.9 Unclassified Roads – for details refer to Appendix 2, Table 5 
 
9.10 Survey results have demonstrated that the performance on Unclassified 

Roads continues to be good with a projected 14% (refer to Appendix 4, 
Table 18 for performance details) in need of repair. It is felt that the 
proposed investment of £282k for 2006/07 will maintain in the short term 
current levels of performance, but in the medium to longer term, this level 
of investment is insufficient to sustain current performance and the 
condition will begin to worsen at a rapid pace. 

 
9.11 Footways – for details refer to Appendix 2, Table 6 
 
9.12 The projected condition of footways for 2005/06 is 35%, just above the 

Comprehensive Performance Assessment (CPA) lower threshold of 38% 
(refer to Appendix 4, Table 16 for performance details). In order to 
mitigate the risk of falling below the minimum standard and to deal with 
those footways in need of urgent repair it is proposed to increase the 
level of investment in footways from £375k (2005/06) to £500k (2006/07).  

 
9.13 Road Safety 
 

The Council with its partners continues to reduce the number of 
causalities on Haringey’s roads. The number of people Killed or Seriously 
Injured (KSI) falls midway between the CPA lower and upper thresholds 
and the number of people Slightly Injured is above the upper threshold 
baseline. With respect to the Mayor of London’s targets the Council has 
already achieved two of the 2010 targets for the reduction in the number 
of people KSI, and those Slightly Injured. However, the target reductions 
for the number of children KSI whilst on track for 2010 is still 
problematical due to the low figures involved, where the percentage 
swing can move dramatically with either a slight fall or increase in 
numbers. Therefore, in order to improve and move to the CPA upper 
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threshold the Council will need to continue to heavily invest in road safety 
inclusive of continual development of school travel plans. For full details 
on current performance levels please refer to Appendix 4, (Tables 13 to 
15). 
 

9.14 For the second year running, the Council has approved capital funds of 
£200k towards road safety. The funding helps support a Road Safety 
Partnership, which has been established with active involvement of the 
Borough Fire Commander, the Police, Transport for London as well as 
the Council including Children Services and Environment Services. In the 
past the funding has enabled the Council: - 

 
• to purchase speed indication devices for partnership working with 

the Police, targeting speeding in risk areas; 
• to introduce vehicle activated signs; and 
• to introduce controlled crossing facilities. 

 
9.15 It is proposed that the funding will be used by the partnership to agree 

small scale, proactive action at accident hotspots in the borough based 
on accidents or near misses in 2005 or during 2006. 

 
9.16 Street Furniture Inventory and Renewal Programme 
 
9.17 For the second year funding of £200,000 has been made available for 

2006/7 to continue the renewal programme for street furniture. This 
funding will allow the Council to address the recommendation in the Audit 
Commission Streetscene inspection report that the Council needs to 
‘Prepare inventories and establish a planned maintenance programme for 
street furniture’. Work during 2005/6 included the upgrading of street 
furniture along Green Lanes N4 from Hermitage Road through to 
Turnpike Lane.  

 
9.18 It is proposed to use the funding for 2006/07 to complete an inventory 

and then, based on this, develop a prioritised programme of renewal in 
line with the new Streetscape Manual. 

 
10.0 Potential Schemes funded from other sources – for details refer to 

Appendix 2, Table 7. 
 
10.1 In addition to the above, traffic schemes and highways works are funded 

from other sources. These include the New Deal for Communities Fund 
(NDC), Neighbourhood Renewal Fund (NRF), section 106 planning 
agreements, section 278 highways agreements (usually highways works 
required by private developers) and the London Development Agency 
(LDA). The overall programme and associated sources of funding will be 
confirmed at a later date. 

 
10.2 The ODPM & the Department of Transport have jointly confirmed that our 

earlier bid for capital funding from the Community Infrastructure Fund has 
been successful and that Ministers are to make available £5m over the 
period 2006-07/2007-8, for the purposes of constructing a new spine 
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(access) road through the regeneration site known as the Haringey 
Heartlands [Eastern Utility Lands]. The proposed route of the new road is 
intended to link up the currently truncated ends of Western Road and  
Clarendon Road, thereby acting as an important catalyst in bringing 
forward and enabling the development of the land in the ownership of 
Haringey, British Gas, the British Rail Property [Residuary] Board and the 
LDA, for the provision of new homes, a new secondary school and new 
commercial floorspace for employment and enterprise. 

 
11.0 Asset Management Plan 
 
11.1 The comprehensive Asset Management Plan is currently being 

developed in accordance with the Framework for Highway Asset 
Management produced by the County Surveyors’ Society (CSS). It will be 
this strategic document that will set out the Council’s standards, identify & 
assess risks and prioritise resources to manage the Council’s assets over 
the longer term.  

 
11.2 The initial finding of the Asset Management Plan has concluded that the 

Council will need to invest £35m over the next ten years in order that key 
road indicators perform at CPA upper threshold levels. The present level 
of investment is currently considered to be insufficient; however, Officers 
are assessing the use of prudential borrowing as a means of funding any 
investment gap.  

 
12.0 The Traffic Management Act 2004  (TMA 2004) 
 
12.1 The TMA 2004 and the duties it places on the Council are again a high 

priority. The expected publication this year of the performance indicators 
and the criteria for central government to serve intervention orders on 
authorities that are judged to be failing makes the implementation of the 
planned measures crucial. To address this challenge the following actions 
have been undertaken:- 

• the appointment of a traffic manager; 
• the co-ordination of all highway activities by recording them on the 

streetworks register; 
• the production of a network management plan; and 
• an agreed structure for a network management team for 

implementation in 2006/7. 
 
12.2 Officers are continuing to prepare for the various phases of 

supplementary regulations with the aim of implementing these as soon as 
they are introduced. 
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13.0 Progress on Highways Work Plan for 2005/6 - for full details refer to 

Appendix 3 
 
13.1 The total spend on the Highways Work Plan for 2005/06 is shown in 

Table 3 below:- 
 
 
Table 3 – Progress on 2005/6 spend across all funding streams 
 
Funding Stream 2005/6  

Original 
Allocation £(k) 

2005/6  
Revised 
Allocation £(k) 

2005/6 
Projected 
Spend £(k) 

BSP 3,389 5,196 5,196 

Council Investment 2,871 4,248 4,248 

Other Funding      320 1,658 1,416 

Total 6,580 11,102 10,860 

 
13.2 As can be seen there were significant increases in allocation during the 

year both in Borough Spending Plan and Council Investment.  
 
13.3 In the BSP case this was a reflection on successful negotiations during 

the year with Transport for London to fund further work on bridge 
assessment and strengthening, local safety schemes, the cycling network  
and safer routes to school. This additional investment reflects Transport 
for London’s confidence in the Council to deliver supplementary projects 
within tight deadlines. 

 
13.4 The increase within the Council Investment was linked to the strategic 

priority to improve the environment under Better Haringey/Safer 
Communities. The specific projects were:- 

 
• Street lighting - Additional £500k to accelerate the replacement 

programme and fund smaller schemes to make streets safer for local 
communities. 

• Highways Improvements - An additional £500k to accelerate the 
roads resurfacing programme and rapid repair programme (pot holes) 
not picked up in current maintenance programmes, and to improve 
footways to reduce trip hazards. 

 
13.5 An additional £285k, revenue contribution to fund Parking Plan was 

allocated. Tottenham Hotspur Football Club contributed a further £62k.  
 
13.6 A further £30k was also awarded for Stroud Green 20mph zone. 
 
13.7 There were additional funds allocated to ‘Other Funding’ category. However 

the projected spend is less slightly less than revised allocation. This is due 
to work associated with Section 106 and Section 278 agreements where 
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unforeseen circumstances were experienced, however, any under spend 
will be rolled into the 2006/7 programme. 

 
13.8 The key achievements for 2005/6 are shown below: -  
 

• Local Safety Schemes – delivered, street lighting, anti skid surfacing, 
guard railing, mini roundabout, zebra crossings, improvements to 
existing pedestrian facilities. Awarded approximately a further £87k 
during the year which delivered improvements to zebra crossing in 
North Road and installation of vehicle activated speed signs. 

• Safer Routes to Schools – delivered four area wide schemes 
associated with school travel plans. Awarded a further £172k during 
the year, this enabled additional traffic calming / management 
measures within the four areas. 

• 20mph Zones – delivered three areas – West Green, South 
Tottenham and Stroud Green. Additional £30k was awarded due to 
extension of Stroud Green area. 

• Walking – delivered pedestrian facilities this included Bounds 
Green/High Road Wood Green, Endymion Road and Muswell 
Hill/Priory Road. 

• Principal Road Maintenance – delivered £791k of resurfacing 
programme, and was awarded a further £60k. This equated to six 
roads being resurfaced approximately 2km in length. 

• Streets for People – delivered phase four of our environmental 
improvement scheme for Tower Gardens Estate. 

• Council Investment – Highways Planned Maintenance – delivered 
£1m resurfacing programme and was awarded a further £500k to 
accelerate improvements to the condition of the network. This equated 
to 17 predominantly classified roads (6.6Km) being resurfaced  

• Council Investment – Street Lighting renewals – delivered £1m 
renewal programme and was awarded a further £500k to accelerate 
replacement of street lighting. This equated to approximately 1200 
columns being renewed. 

 
14.0 Conclusions 
 
14.1 This report sets out a detailed and heavy work programme for the 

Highways service for the coming year clearly linking investment on the 
basis of need and performance. The major focus of the work will continue 
to be road safety; however, the Council’s investment also prioritises the 
replacement of old street columns, improvements to the condition of 
classified/unclassified roads and an increase in footway resurfacing. 

 
14.2 Although improvement will begin to be realised by a few points in the 

condition of our classified road network and slight improvement in 
footways, the existing level of investment is insufficient to begin to 
consolidate and sustain our position in the medium to the long term and 
therefore will prevent the Council achieving and maintaining CPA upper 
threshold standards without significant increases to investments. In fact 
the Council’s position in unclassified roads will rapidly worsen if the 
current amount of investment remains at the same level.  The 
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development of the Asset Management Plan (AMP) with a 10-year 
programme of predicted investment of £35m is pivotal to moving our 
network condition to upper threshold levels and consolidating the 
Council’s CPA score. During 2006 it is proposed to explore other ways of 
funding the AMP. Prudential borrowing is one option that will be 
considered.  

 
15.0 Comments of the Director of Finance  
 
15.1 A substantial Highways related investment programme has been put 

together for next year. The currently approved programme for 2006/07 is 
£7.157m  funded as follows: 

 
Funding Source        £m 
TfL Grant       3.408  

    Council Investment      2.775 
  Parking Plan       0.974 
  Total        7.157 
 
15.2 Further Potential Capital Investment has been identified from various 

sources as listed below. The schemes in respect of this funding will be 
included in the 2006/07 Environment capital budget once final 
confirmation/approval has been obtained from the appropriate funding 
source/body.  

 
Funding Source        £m  
Section 106       0.210 
Section 278       0.240 
NRF        0.200 
NDC Traffic Management     TBC 
TfL –A406 Measures     TBC 

 
15.3 The Service is quite advanced in developing a comprehensive highways 

asset management plan to address the identified investment shortfall in 
the Borough’s road network. Consideration is being given to the use of 
prudential borrowing to fund some of this investment and markedly 
improve road conditions and indicators. 

 
15.4 To successfully deliver an investment programme of this size for the next 

financial year will require good forward planning and project management 
skills. Firm targets for phasing and achieving spend will be necessary as 
most of the funds are time limited and will have to be spent by 31 March 
2007. Back loading of spend to the end of the financial year should be 
avoided as far as possible. Where schemes require consultation with 
residents and other parties this should be programmed in as early as 
possible.  

 
15.5 The Highways Work programme for 2005/06 is on target to spend at it’s 

revised budget allocations by 31 March 2006 except for small projected 
underspends on Sections 106 and 278 schemes which it is anticipated 
will be rolled forward to next year. 
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16   Comments of the Director of Legal Services  
 
16.1  The recommended Plan and measures will help secure compliance with 

the Council’s obligations for the maintenance of highways in safe 
condition. They will also aid compliance with the Council’s new statutory 
duties under the Traffic Management Act 2004. 

 
17 Equalities Implications 
 
17.1 The Highway Works Plan aims to improve conditions for the most 

disadvantaged sections of the community including vulnerable groups, 
people with disabilities, women, black and ethnic minority groups, cyclists 
and people without access to a car. 

 
18 Environmental Implications 
 
18.1 The Highway Works Plan aims to improve air quality and general 

environmental conditions by improving alternatives to the car thereby 
reducing car use and dependency. 

 
19 Recommendations 
 
19.1 It is recommended that the Executive: 
 
19.2 Approve the 2006/07Highway Works Plan set out in this report and 

Appendix 1 & 2. 
 
19.3 Agree that no other non-emergency traffic and highway schemes are 

prioritised during 2006/07. 
 
19.4 Note, that all proposed CPZ schemes following consultation with resident 

and businesses will be referred to the Executive for decision. 
 
19.5 Note, that all other schemes which require consultation but where the 

results show lack of support, will be referred back to the Executive for 
decision. 

 
19.6 Note progress on the 2005/06 Highways Work Plan. 
 
19.7 Receive a report outlining the Highways Works Plan in March 2007 for 

2007/08 programme of proposed schemes. 
 
19.8 Receive a report in April 2007 outlining achievements of 2006/7 works 

programme. 
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20 Use of Appendices / Tables / Photographs 
 
20.1 Appendix 1- BSP Programme of Works  

• Table 1 – BSP Allocation 2006/07 
 
20.2 Appendix 2 – Council Investment  

• Table 2 – Street Lighting Proposed Renewal Areas 2006/07 
• Table 3 – Parking Plan 2006/07 
• Table 4 – Classified Non Principal Road Network Treatment Priority 

List 2006/07 
• Table 5 - Unclassified Non Principal Road Network Treatment Priority 

List 2006/07 
• Table 6 – Footways Network Treatment Priority List 
• Table 7 – Additional Schemes from Other Sources 2006/07 
 

20.3       Appendix 3 – Programme of Works delivered in 2005/06 
• Table 8 – Summary of BSP Programme 2005/06 
• Table 9 – Summary of Highways Investment Programme 2005/06  
• Table 10 – Additional sources of funded schemes delivered in 

2005/06 
•  Table 10a – Works Funded By Other Directorates 
• Table 11 – Classified and unclassified roads resurfaced in 2005/06 
• Table 12 – Footway maintenance schemes completed in 2005/06 

 
20.4    Appendix 4 – Performance Information 

 
• Table 13 – CPA People Killed and Seriously Injured (E12) 
• Table 14 – CPA People Slightly Injured (E40) 
• Table 15 – Mayor’s Road Safety Targets 
• Table 16 – Footway Condition (E18) 
• Table 17 – Classified Roads Condition (E10) 
• Table 18 – Unclassified Roads Condition (E11) 
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APPENDIX 1 – Highways Programme of Works for 2006/7 BSP 
Allocation 

 
TABLE 1 - BSP ALLOCATION 2006/07 
 

HARINGEY    
Scheme Name / Location. Allocation 

(£k) 
Commit

ment (£k) 
Commit

ment (£k) 

 2006/07 2007/08 2008/09 
Principal Road Maintenance    

1.Lordship Lane (The Roundway to Westbury Avenue)  515   
2.Priory Road (Redston Road to Ashford Avenue)  180   

 
Total Amount of Funding Committed £k 

 

 
695  

  
0 0 

Bridge Assessment & Strengthening    
Local Authority Bridges    

 Hornsey Lane over Archway Road (Completion) 15   

 Muswell Hill Road over disused rail [replace deck/ 
waterproofing] 

6    

Avenue Road over disused rail 6   
Cornwall Road over disused rail 6    
Burgoyne Road over New River 5   
Duckett Road over New River 5   

Mattison Road over New River 5   
Network Rail Bridges    

Hampden Road over New River (A) 1   
Buckingham Road over Rail (A) 10   

Wightman Road over Rail (A) 2   
LU Bridges    

Ferry Lane over Tottenham Hale subway (A)  2  
 

Total Amount of Funding Committed £k 
 

61 
 

2 
 

0 
  Local Safety Schemes 

 
  

Bounds Green Road  566   
Wightman Road 57   
West Green Road 152   

  
Total Amount of Funding Committed £k 

 
775 0  0 

Education, Training and Publicity     
Street Fleet Training Pack 30   
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Child Safety Audit 10   
  

Total Amount of Funding Committed £k 
 

 
40 

 
0  0 

20mph zones    
West Green Road 150   
Northumberland Park 100   
Stroud Green (£150k to be confirmed) TBC   

 
Total Amount of Funding Committed £k 

 
250  0  0 

Walking    
Finsbury Park walking route 20   

 
Total Amount of Funding Committed £k 

 
20 0  0 

Cycling  LCN+    
Link 83 - Green Lanes 100 100  
Link 84 - Tottenham High Rd - schemes to be developed 
following completion of Cycle Route Inspection 
Stakeholder Plan (CRISP) 

100 100  

Link 78 - CRISP Study and preliminary design 20 100  
Link 79 & 85 - CRISP Study and preliminary design 15 100  
Link 79 - Chestnut Road contra-flow cycle lane  10   
Link 80 & 81 - CRISP study  15 40 100 
Link 82 - CRISP study and preliminary design 7 30 100 
Administration and management of the NE Sector 15   

 
Total Amount of Funding Committed £k 

 
 

282 
 

470 
 

200 

Cycling  Non LCN+ schemes    
Cycle training - Children 35   
Cycle parking 5   
Parkland Walk cycle route 40   

 
Total amount of Funding Committed £k 

 
 

80 
 

0 
 

0 

Bus Stop Accessibility    
West Green Road between Green Lanes and Tottenham 
High Road 70   

Wood Green High Road between Borough boundary and 
Lordship Lane 35   

Green Lanes between Turnpike Lane and Seven Sisters 
Road  63   



 17 

Crouch End Hill /Tottenham Lane between the Borough 
boundary and Hornsey High Street 49   
Colney Hatch Lane between Alexandra Park Road and 
Muswell Hill 21   

Alexandra Park Road/Albert Road/Durnsford Road 
between Colney Hatch Lane and Bounds Green Road 28   

 
Total Amount of Funding Committed £k  

266 
 

0 
 

0 
Bus Priority    

White Hart lane / Wood Green High Road junction 
Signalisation. 100   

Lordship Lane - between Boreham Rd and Roundway 
(A10). 27 18  

The Roundway Bus Pre Signal. 18 12  
West Green Rd junction with Green Lanes. 51 42  
Wood Green High Rd Junction with Station Road. 6 4  
Wood Green High Rd Junction with Station Road. 33 27  
Colney Hatch Lane between parking bays and Greenham 
Rd.  21 14  

Borough Administration 15    
 
Total Amount of Funding Committed £k 271 

  
117 

 
0 

Town Centres    
Tottenham Town Centre - Scheme Development 50   

 
Total Amount of Funding Committed £k 

 
 

50   

Streets-For-People    
 Tower Gardens Estate Home Zone 100 0 0 

 
Total Amount of Funding Committed £k 

 
 

100 
  

0 
 

0 

Safer Routes to School    
St Aidans Primary - Soft Measures 3   
Bounds Green Junior school - soft measures 2   
Coldfall Primary school - engineering 64   
Coldfall Primary school - soft measures 3   
Coleraine Primary school 4   
Crowland Primary  - Engineering 10   
Crowland Primary - Soft Measures 4   
Earlsmead Primary - Engineering 37   
Earlsmead Primary - soft measures 3   
Ferry Lane Primary - engineering 52   
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Ferry Lane Primary - soft measures 2   
Highgate Primary - engineering 38   
Highgate Primary - soft measures 3   
Mulberry Primary school – soft measures 3   
Moselle school - engineering 29   
Lea Valley Primary school– soft measures 2   
Weston Park Primary - soft measures 3   
Welbourne Primary - soft measures 3.5   
Tiverton Primary school - soft measures 3   
The Green Primary  - soft measures 3.5   
Stamford Hill Primary - soft measures 3.5   
St Marys Priory Junior - soft measures 3.5   
St Pauls and All Hallows - soft measures 3   
St Marys Junior  - engineering 7   
St Marys Junior  - soft measures 3   
St Francis de Sales Junior school - soft measures 3   
St Ann's Primary - soft measures 2   
Risley Avenue Primary - Engineering 30   
Risley Avenue Primary - soft measures 4   
Our Lady of Muswell Primary - Soft measures 4   
North Harringay Primary school - soft measures 4   
Noel Park Primary school - soft measures 3    
Lordship Lane Primary school– soft measures 3   
Gladesmore Community school– soft measures 1   
Hornsey School for Girls– soft measures 2   
Northumberland Park Community school - soft measures 3   
Soft Measures include material, equipment, education 
etc for schools    
School Travel Plan Co-ordinator 0    
Borough wide development of school travel plans 42   

 
Total Amount of Funding Committed £k 

 
393 

 
0 

 
0 

Control Parking Zone    
CPZ at Hornsey Station 30   
CPZ at Harringay Station 30   

 
Total Amount of Funding Committed £k 

 
60 0 0 

Travel Awareness    
 Travel Awareness and Promotional Events 25    

 
Total Amount of Funding Committed £k 

 
 

25 
 

0 
 

0 

Local Area Accessibility    
Broadwater Farm accessibility enhancements 40    
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Total Amount of Funding Committed £k 

 
40 0 0 

AMOUNT OF FUNDING COMMITTED –  
BOROUGH TOTAL  £k (ALL SCHEMES) 3,408 589 200 

  
• Confirmation of extra funding of £150k for 20mph Stroud Green phase II 

expected shortly. 
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APPENDIX 2  –  Highways Programme of Works for 2006/7 – 

Council Capital Investment  
 

SUMMARY 
 
Type of investment  2006/7 Budget 

(000) 
Street lighting new columns  1,000 
Parking Plan 974 
Classified roads resurfacing  593 
Footway relaying  500 
Unclassified (residential roads) resurfacing  282 
Road Safety Strategy 200 
Street Furniture  200 
Total  3,749 
 
 
TABLE 2 – STREET LIGHTING PROPOSED RENEWAL AREAS 2006/07  
 

AREA VALUE Comment 
1. Northumberland 

Park 
North Tottenham 
(Area continues joins up 
with Moselle estates 
programme) 

£150 k Continuation of works, part of 
the ongoing  three year 
investment programme with the 
focus this year to continue the 
links with highways and housing 
schemes. 

2. West Green £100 k This is a continuation of 
investment to join up projects 
funded through other agencies 
such as housing, local safety 
schemes etc. 

3. Bounds Green & 
Woodside 

  

£150 k This lighting renewal scheme 
joins up with Better Haringey 
Estates Improvement 
Programme (BHEIP) undertaken 
in 2005-6.   

4. Crouch End £150 k Continued works as many of the 
columns are structurally 
unsound and electrically unsafe. 

5. Muswell Hill £150 k Due to corrosion and safety 
implications many columns in 
this area are now in need of 
urgent replacement. 
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AREA VALUE Comment 
6.  Highgate 
 

£150 k Due to corrosion the Council has 
already undertaken some 
replacements of light columns on 
roads such as Hampstead Lane 
and North Hill. Delays in the 
proposed replacement 
programme may result in the 
structural failure of columns. The 
associated health and safety 
risks  of such an event must be 
seriously considered.  

7. Contingency fund 
(priority repairs column 
by column basis and 
where possible linked to 
Be++er Haringey 
programme)  

£150k Required to undertake urgent 
column replacements in areas of 
the borough where columns 
have deteriorated to the point of 
possible failure, or in some 
cases concrete is splaying, 
placing the public in danger, or 
to compliment other highway 
structural improvements.  

TOTAL  £1,000k  
 
 
TABLE 3 – PARKING PLAN 2006/07 
 

Scheme Name / Location Allocation 
2006/07 

 Potential new schemes  
1 Harringay Station  (plus 30K BSP funding) 30 
2 Hornsey Station (plus 30K BSP Funding) 30 
3 Bounds Green/Bowes Park nr Station 80 
4 Spurs Match Day (Executive 21st March 2006) 70 
5 Fortis Green nr East Finchley Station 70 
 Review of existing schemes  

1 Wood Green  60 
2 Highgate Station 40 
3 Seven Sisters  60 
4 Green Lanes 60 
 Pay and Display Parking   

1 Expansion of shopping pay and display bays 270 
 Project Management  Resources  124 
 Parking Lines and Signs 80 

 Total Amount of Funding £974k 
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TABLE 4 – CLASSIFIED NON PRINCIPAL ROADS – NETWORK 
TREATMENT PRIORITY LIST 2006/07 

 
Road Name Ward 2004/5 CI 

rating 
Estimated 
Cost (£) 

 Albert road Alexandra 90 60,000 
 Albert road Seven Sisters 65 37,000 
 Bedford Road Alexandra 93 41,000 
 Buckingham Road Bounds Green Not 

Surveyed 
50,000 

 Creighton Avenue Fortis Green Not 
Surveyed 

40,000 

 Highgate High Street Highgate 93 70,000 
 Northumberland Park Northumberland Park 78 60,000 
 Philip Lane Bruce Grove 69 20,000 
 St Ann’s Road St Ann’s Not 

Surveyed 
50,000 

 White Hart Lane White Hart Lane 65 45,000 
 Wolves Lane Woodside 75 120,000 
 SUB-TOTAL  593,000 

 
Note: This list includes all roads with a score over 70% on the 2005 CI rating. 
These have a negative impact on the CPA PI on road condition.  

 
 

TABLE 5 – UNCLASSIFIED NON PRINCIPAL ROADS – NETWORK 
TREATMENT PRIORITY LIST 2006/07 

 
Road Name Ward 2004/5 Rate of 

Deterioration 
survey rating 

Estimated Cost 
(£) 

 Birkbeck Road Hornsey 90 17,000 
 Cholmeley Park Highgate 93 30,000 
 Clifton Gardens Seven Sisters 93 20,000 
 Crossway (The) Woodside 70 13,000 
 Croxford Gardens Woodside 70 6,000 
 Eastern Road Fortis Green 93 22,000 
 Ennis Road Stroud Green 70 22,000 
 Higham Road Bruce Grove 93 27,000 
 Montenotte Rd Crouch End 93 15,000 
 Muswell Avenue Alexandra 81.5 23,000 
 North Grove St Ann’s 93 22,000 
 St Loy’s Road Bruce Grove 93 30,000 
 Stirling Road Tottenham Hale Not surveyed 30,000 
 Tower Terrace Noel Park 90 5,000 

 SUB-TOTAL   282,000 
 
This list does not include all roads with a rating over 70 (thirteen such roads 
included.) However these roads are subject to high levels of complaints and 
accident claims.  
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TABLE 6 – FOOTWAYS 
NETWORK TREATMENT PRIORITY LIST FOR 2006/07 
 

Road Name Ward 2004/5 CI 
rating 

Estimated 
Cost (£) 

 Albert Road Alexandra 83 50,500 
 Avenue (The) Bruce Grove Not 

surveyed 
20,000 

 Brantwood Road Northumberland 
Park 

Not 
surveyed 

32,500 

 Burlington Road Fortis Green Not 
surveyed 

16,000 

 Clarence Road Bounds Green Not 
surveyed 

32,000 

 Eastern Road Fortis Green 48.95 33,000 
 Garman Road Northumberland 

Park 
Not 

surveyed 
37,000 

 Harringay Passage Harringay Not 
surveyed 

32,500 

 Holcombe Road Tottenham Hale Not 
surveyed 

22,000 

 Langham Road West Green 68 21,000 
 Marsh Lane Northumberland Pk Not 

surveyed 
8,500 

 Northumberland 
Park 

Northumberland 
Park 

90 70,000 

 Ringwood Ave.  Fortis Green 65.30 33,500 
 Shelbourne Road Tottenham Hale 65 34,000 
Stapleton Hall Road Stroud Green Not 

surveyed 
18,000 

 West Road Northumberland 
Park 

Not 
surveyed 

14,500 

 Wood Lane Highgate Not 
surveyed 

25,000 

 SUB-TOTAL   500,000 
 
Note: The threshold rate of deterioration rating for pavements is much lower and 
anything over 40 counts against the Council in the CPA PI. This list includes 
footways with a score higher than 60. The roads not surveyed have been included 
as they are subject to high levels of complaints and accident claims. In particular, 
Brantwood Road, Garman Road, Marsh Lane & West Roads are all currently 
extremely damaged resulting from heavy goods vehicles overriding and replacing 
existing surfaces is imperative.  
 
Areas showing no survey data is because surveys are conducted bi-annually. 
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TABLE 7 – Proposed Additional Schemes to be funded from other sources for 
2006/07 – Subject to Final Approval 

 
Scheme Name / Location  Total Budget 

(£’000) 
New Deal for Communities  

Schemes to be confirmed TBC  
  
Total New Deals for Communities TBC 
Planning 106 Agreements (S106)                              Ward 
(funded by developers)  

 

Penstock Footway/Cycle Path                               Hornsey 75 
Route to Hornsey Station                                       Hornsey 75  
70 Milton Road                                                       Highgate 10 
Land to Arena Estate (Green Lanes)                     Harringay  25 
136 High Road Wood Green N22                          Harringay 25 
  
Total Section 106 (to be confirmed) 210 
Highway 278 Agreements (Section 278)  
(funded by developers)  

 

 Hornsey High Street (rolled over from 2005/6) 120 
 Homebase Green Lanes (rolled over from 2005/6, awaiting 
further approval) 

120  

Total Section 278 240 
Neighbourhood Renewal Fund (NRF) 
 

  
 

NRF Bids Submitted – Total £200k 200 
  
Total NRF 200 
A406 Complementary Package  
 

  
 

Schemes to be confirmed TBC 
  
Total Schemes to be funded from Other Sources 650 
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APPENDIX 3 – Programme of Works delivered in 2005/06 
 
TABLE 8 – SUMMARY OF BSP PROGRAMME 2005/06 
 

HARINGEY   
 

BSP PROGRAMME 
Original 
2005/6 

Allocation 
(£k) 

Revised 
2005/6 

Allocation 
(£k)  

Principal Road Maintenance 791 850 
Bridge Assessment & Strengthening 74 464 
Archway Bridge 0 80 
  Local Safety Schemes 415 502 
20mph zones 450 450 
Walking 290 290 
Cycling  LCN+ 325 682  
Cycling  Non LCN+ schemes 45 282 
Bus Stop Accessibility 87 87 
Bus Priority 200 313 
Streets-For-People 350 350 
Safer Routes to School 360 532 
Travel Awareness 2 2 
TfL Contracts 0 312 

TOTAL 3,389 5,196 
 

All schemes are on target to spend at Revised BSP Allocation levels by 31st March 
2006. 
 
TABLE 9 – SUMMARY OF HIGHWAYS INVESTMENT PROGRAMME 2005/06   
 

HARINGEY   
 

PROGRAMME 
Original 
2005/6 
Budget 

(£k) 

Revised 
2005/6 
Budget 

(£k)  

Road Resurfacing 1,000 1,500 
Parking Plan  (includes Spurs allocation of £62k) 0 347 
Footway Resurfacing 375 375 

     Stroud Green 0 30 
     Road Safety 200 200 
    Lines & Signs 96 96 
    Street Furniture 200 200 
     Street Lighting  1,000 1,500 

TOTAL 2,871 4,248 
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All schemes are on target to spend at Revised Budget levels by 31st March 2006. 
 
TABLE 10: ADDITIONAL SOURCES OF FUNDING PROPOSED IN 2005/06 
 
Scheme 2005/6 

Original 
Budget  
(£’000) 

2005/6  
Revised 
Budget  
(£’000) 

2005/6 
 Projected 

Spend   
  (£’000) 

Planning 106 Agreements (funded by developers)    
Tile Klin Lane                            Highgate Ward 0 10 10 
Hornsey Regeneration (Penstock footpath) 0 75 0 
Former BT House 0 94 94 
Dagmar Arms 
 

0 10 0 

Total Section 106 0 189 104 
Highway 278 Agreements (funded by developers)    

Hornsey High Street                         Hornsey 0 307 292 
Homebase Green Lanes                  Harringay 0 227 118 
Coppetts Road Hospital Phase 2     Fortis Green 0 12 2 
472-480 Lordship Lane                    Noel Park 0 11 0 
Telecom House, Crouch End Hill     Crouch End 0 12 0 
Total Section 278 0 569 412 
Office of the Deputy Prime Minister(ODPM)     

 
Clyde Road                              Tottenham Green 0 230 230 
Total ODPM 0 230 230 
A406 – TFL    
A406 – TFL 0 350 350 
Total A406 - TFL 0 350 350 
Neighbourhood Regeneration Fund(NRF) 
 

    
 

Sign posting strategy  70 70 70 
Bruce Grove 100 100 100 
Road Safety and Traffic Management 150 150 150 
Total NRF 320 320  320 
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TABLE 11 CLASSIFIED AND UNCLASSIFIED ROADS RESURFACED IN 
2005/06 
 

 
Scheme Name/Location 

  Ward                                               CLASSIFIED ROADS 
1 Tottenham Hale                                    Shelbourne Road 
2 Northumberland Park                             Willoughby Lane 
3 Highgate                                                   Hornsey Lane 
4 Hornsey                                                     Middle Lane 
5 Alexandra                                                 Durnsford Road 
6 Stroud Green                                      Upper Tollington Park 
7 Crouch End & Stroud Green                 Ferme Park Road 
8 Bruce Grove Tott Green                              Philip Lane 
9 Harringay                                                  Endymion Road 

10 Noel Park                                                Hornsey Park Road 
11 Bruce Grove                                          Mount Pleasant Road 
12 Fortis Green & Alexandra                       Colney Hatch Lane 
13 Muswell Hill                                              Muswell Hill Road 

          Ward                                                UNCLASSIFIED ROADS 
1 West Green                                              Mannock Road 
2 Tottenham Hale                                       Somerset Road 
3 Tottenham Green                                     Markfield Road 
4 Bounds Green                                        Nightingale Road 

 
 
TABLE 12 – FOOTWAY MAINTENANCE SCHEMES COMPLETED 2005/06 
 
FOOTWAY MAINTENANCE SCHEMES COMPLETED IN 2005/06 

 Ward 
1. Crouch End                                    Avenue Road 
2. Northumberland Park                     Brereton Road 
3. Alexandra                                       Crescent Road 
4. Woodside                                    Ellenborough Road 
5. Hornsey                                         Hillfield Avenue 
6. West Green                                   Langham Road 
7. Hornsey                                        Myddleton Road 
8. Hornsey                                        Nightingale Lane 
9. Fortis Green                                      Pages Lane 

10. Seven Sisters                                  Pulford Road 
11. White Hart Lane                               Selby Road 
12. Tottenham Hale                            Somerset Road 
13. St Anns                                           South Grove 
14. St Anns                                           Stanley Road 
15. Stroud Green                            Stapleton Hall Road 
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16. Northumberland Park                     Trulock Road 
17. Northumberland Park                 Worcester Avenue 

 
 
APPENDIX 4 – Performance/CPA Requirements 
 
With the advent of the new CPA harder test there is a greater focus on 
performance indicators. This appendix informs Members of the relationship 
between the investment programme and those performance indicators that if not 
maintained or improved may result in placing the  Environment Block score of 2 at 
risk. Each key performance indicator is addressed in turn. 
 
 1. Road Casualties: -The two CPA performance indicators linked to road safety   

are: - 
 
(i) Killed and Seriously Injured (E12) - the lower and upper thresholds are 
calculated on a target three year rolling average which is then compared to the 
second year base figure. If the rolling average figure is higher or equal to the base 
line figure (average KSI 1994-98) plus 12% then the Council will fall below the 
lower threshold. If the rolling average figure is lower or equal to the base figure 
minus 12% then the Council will be in the upper threshold. Performance to date is 
calculated as follows: - 
 
Table 13 – CPA Killed and Seriously Injured  

 
The rolling average of 135 falls between the upper (112) and lower (150) 
thresholds.  

 
(ii) Slightly injured (this is where person did not require hospital treatment) 
(E40) – the lower and upper thresholds are, once again calculated on a target 
three rolling average which is then compared to the second year base figure. 
However, in this instance if the rolling average figure is higher or equal to the base 
figure plus 10% than the Council will be in the upper threshold.  
 
 
 
 
 
 

Year KSI Lower 
Threshold - 
Plus 12% of 
Baseline  

Upper 
Threshold - 
Minus 12% 
of Baseline 

Baseline (Average 
1994 to 1998) 160 19 19 

2003/04 191   
2004/05 131 131+19 = 150 131-19 = 112 
2005/06 (projected) 84   

Rolling Average 135   
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Performance to date is calculated as follows: - 
 
Table 14 -  CPA Slightly injured  
 

Year KSI Lower 
Threshold - 
Plus 10% of 
Baseline 

Upper 
Threshold  
<=2004/05 

Baseline (Average 
1994 to 1998) 1010 101  

2003/04 1012   
2004/05 890 890 + 101 = 991 890 
2005/06 (projected) 737   

Rolling Average 880   
 

The rolling average of 880 slightly injured people is below the 890 limit  and 
thereby places the Council within the upper threshold.  

 
National/Regional Road Safety Targets 
 
The Governments has set challenging targets to dramatically reduce the number 
of road casualties, nationally. These targets are compared with the average of the 
base years 1994 to 1998. By 2010 there should be: - 
 

• A 40 % reduction in the total number of people killed or seriously 
injured; 

• For children there should be a 50% reduction in those killed or 
seriously injured; and 

• A 10% reduction in the slight casualty rate. 
 

Due to the Capital’s success in reducing the number of casualties the Mayor of 
London has introduced the following stretched targets:- 
  

• A 50% reduction in the total number of people killed or seriously 
injured; 

• For children there should be a 60% reduction in those killed or 
seriously injured; and 

• A 25%% reduction in the slight casualty rate. 
 

Performance to date is shown overleaf: - 
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Table 15 – Mayor’s Road Safety Targets 
 

Year Baseline 
1994 to 
1998 
(average
) 

02/03 03/04 04/05 05/06 
(Projected
) 

% Reduction 
from baseline 
to date 

Number 
of People 
KSI 

160 180 191 131 84 48% 

Number  
Of 
Children 
KSI 

23 23 24 19 16 30% 

Slightly 
Injured 

1010 1032 1012 890 737 27% 

 
2 - Foot Way Condition (E18) -The condition of footway performance indicator is 
determined by an annual survey, which monitors the condition of 50% of footways. 
Therefore the CPA lower and upper thresholds are based on a two-year average 
to reflect a greater proportion of the footpath network. The Council’s current 
performance is as follows: - 
 
Table 16 – CPA Condition of Footways Performance 

 
 

In order to insure the Council remains above the lower threshold limit of not 
greater or equal to 38%, it must invest more funding to repair footways in 2006/07. 
The current projected position of 35 % (2005/06) just places the Council above the 

Year  03/04 04/05 05/06 06/07 Two Year 
Rolling  
Average 

Lower Upper  Current 
Performance  

% in 
need of 
repair 

45 35   40 >=38% <=18% 2% - Above 
Lower 
Threshold 

 35 35 
(target) 

 35 >=38% <=18% 3% Below 
Lower 
Threshold 

  35 
(target) 

31 
(target) 

33 >=38% <=18% 8% Below 
Lower 
Threshold 
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lower threshold. However, in order to mitigate the risk of falling below the Council 
will require further investment in its footway network of £500k to realise a 
reasonable buffer zone from the Lower Threshold. Therefore, the projected target 
for 2006/07 is 31% enabling the Council to be within the Lower Threshold by 5 
percentage points.   
 
3 - Classified Roads (E10) 
The condition of classified roads in need of repair is also calculated on a two year 
average, each year surveying 50% of the network. The Councils current 
performance is as follows: - 

 
Table 17 – CPA Classified Roads Performance 

 
Year  
 

03/04 04/05 05/06 06/07 Two 
Year 
Rolling  
Average 

Lower  
 

Upper  Current 
Performance  

% in 
need of 
repair 

15% 19%   17% >=25% <=12% 8% - Below 
Lower 
Threshold 

 19% 21% 
(target) 

 20% >=25% <=12% 5% Below 
Lower 
Threshold 

  21% 
(target) 

15% 18% >=25% <=12% 7% Below 
Lower 
Threshold 

 
The Council’s current performance is above the Lower Threshold, however in 
order to move towards the Upper Threshold and revert back to the high 
performance of 2003/04 of 15%, it is estimated the Council will need to invest the 
sum of £593k for 2006/07. It is expected that this performance indicator will be 
suspended for 2006/07due to electronic survey technical difficulties. 
 
4 - Unclassified Roads (E11) 
The condition of unclassified roads in need of repair is also calculated on a two 
year average, each year surveying 50% of the network. The Councils current 
performance is as follows: - 

 
Table 18 – CPA Unclassified Condition in Need of Repair Performance 

 
Year  03/04 04/05 05/06 06/07 Two 

Year 
Rolling  
Average 

Lower  
 

Upper  Current 
Performance  

% in 
need of 
repair 

26 14   20 >=25% <=12% 8% - Below 
Lower 
Threshold 

 14 14 
(target) 

 14 >=25% <=12% 5% Below 
Lower 
Threshold 
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  14 
(target) 

12% 13% >=25% <=12% 7% Below 
Lower 
Threshold 

 
 

Unclassified continues to do well within the CPA Lower Threshold. It is proposed 
that the investment of £282 for 2006/07 will maintain in the short term current 
levels of performance, but in the medium to longer term, this level of investment is 
insufficient to sustain current performance and the condition will begin to worsen 
at a rapid pace. 
 

 
 
 
 
 


